



GENERAL INFORMATION		PROJECT INFORMATION				FINANCIAL INFORMATION				OPERATIONAL INFORMATION				ADMINISTRATIVE INFORMATION		
NAME	ADDRESS	PROJECT NO.	DATE	STATUS	ESTIMATED COST	ACTUAL COST	VARIANCE	PERCENTAGE COMPLETED	START DATE	END DATE	ACTUAL DURATION	PLANNED DURATION	ACTUAL PROGRESS	PLANNED PROGRESS	APPROVED BY	DATE
PROJECT A	123 Main St, New York, NY	PA-001	2023-01-15	Completed	\$1,200,000	\$1,150,000	-\$50,000	100%	2022-03-01	2022-12-31	270 days	270 days	100%	100%	J. Doe	2023-01-15
PROJECT B	456 Elm St, Los Angeles, CA	PB-002	2023-02-01	In Progress	\$800,000	\$780,000	-\$20,000	75%	2022-04-15	2023-03-31	310 days	300 days	75%	75%	A. Smith	2023-02-01
PROJECT C	789 Oak St, Chicago, IL	PC-003	2023-03-10	On Hold	\$500,000	\$500,000	\$0	0%	2022-06-01	2023-05-31	300 days	300 days	0%	0%	M. Brown	2023-03-10
PROJECT D	101 Pine St, San Francisco, CA	PD-004	2023-04-05	Planned	\$300,000	\$300,000	\$0	0%	2023-06-01	2023-08-31	90 days	90 days	0%	0%	K. Green	2023-04-05
PROJECT E	202 Cedar St, Houston, TX	PE-005	2023-05-20	Completed	\$1,500,000	\$1,600,000	+\$100,000	100%	2022-07-01	2023-01-31	210 days	210 days	100%	100%	L. White	2023-05-20